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Conference report 101938 of the Department of Defense (DOD) Appro- 
priations Act for 1991 directs GAO to report on DOD’S implementation of 
its Office of Management and Budget (OMB) Circular A-76 program. The 
conferees were concerned that DOD was taking too much time to do A-76 
cost studies. 

As agreed with the Subcommittees, our specific objectives were to deter- 
mine (1) M)D’s A-76 activity level, (2) the length of time DOD takes to 
complete’A-76 cost studies, (3) the reasons for long cost-study times, (4) 
DOD’s actions to shorten study times, (5) the number and cost of private- 
sector A-76 studies, and (6) DOD’s response to our recent recommenda- 
tions and those made by the DOD Inspector General (IG). 

Background OMB Circular A-76 established the policy guiding federal agencies in 
determining the most economical way to carry out their commercial 
activities. Examples of these activitiesinclude custodial services, data 
processing, and vehicle maintenance. 

The circular requires agencies to review their commercial activities to 
determine whether it is more economical to retain the work in-house or 
to contract it out to the private sector. This review consists of the fol- 
lowing major segments: 

l preparation of a performance work statement that, among other things, 
describes the work required and serves as the basis for contractor bids; 
and 

. a management study containing the government’s estimate of the lowest 
number and types of employees required to do the functions described 
in the work statement-generally referred to as the “most efficient 
organization” (MEo)-that, along with other estimated costs associated 
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with in-house performance, will allow an agency to develop a total esti- 
mated cost for in-house performance. 

The agency then compares the estimated in-house cost with private- 
sector contractor bids. A-76 cost studies call for awarding a contract to 
the contractor who is judged by the agency to be most capable of 
meeting all the government’s quality, timeliness, and quantity stan- 
dards, provided that (1) the total cost of the contract performance is 
less than the in-house bid, and (2) the margin of difference between the 
total cost of the contract performance and the in-house bid exceeds 10 
percent of the personnel costs of the in-house bid. When a contract is 
awarded, the government work force is to be reassigned or terminated. 

If the above conditions are not met, the activity is to be retained in- 
house and done by government civilian workers. Affected parties can 
file an appeal as a safeguard to help ensure that the decision is equitable 
and in accordance with A-76 procedures. OMB’S Cost Comparison Hand- 
book and DOD Instruction 4100.33 furnish guidance for implementing the 
A-76 program. 

Over time, legislation has affected DOD’S A-76 program. For example, a 
provision in the National Defense Authorization Act for fiscal years 
1988 and 1989 (P.L. 100-180, Dec. 4, 1987) decentralized A-76 authority 
in the military services. The provision gave individual military installa- 
tion commanders the authority and responsibility to determine, without 
approval from the services’ headquarters A-76 officials, which A-76 
commercial activities at their installations would be studied. This provi- 
sion is commonly known as “the Nichols Amendment.” Another law, the 
DOD Appropriations Act for 1991 (P.L. 101-511, Nov, 5, 1990), provided 
that funds appropriated under the act could not be used for single- 
function A-76 cost studies’ exceeding 2 years in duration and multifunc- 
tion studies2 in progress over 4 years. The provision took effect May 5, 
1991. 

Approach We obtained and analyzed DOD printouts showing cost studies in pro- 
gress, those completed, and those cancelled or scheduled for cancella- 
tion We obtained printouts showing the time the services took to 

LSingle-function cost studies involve one activity, such as a laundry. 

‘Multifunction cost studies involve a combination of services, any one of which could be studied 
separately. For example, all activities that are components of an installation maintenance function 
could be combined in one multifunction cost study. 
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complete studies in fiscal years 1987 through 1990. We reviewed infor- 
mation in our previous reports and testimony and interviewed DOD offi- 
cials to determine the factors affecting the length of time DOD took to 
complete cost studies. 

We obtained listings of private-sector organizations involved in studies 
and the studies’ costs. We also obtained and reviewed information on 
previous recommendations from DOD’S A-76 data base, the Commercial 
Activities Automated Management Information System. 

We concentrated our efforts on the military services-the Army, the 
Navy, the Air Force, and the Marine Corps (as opposed to the Defense 
agencies such as the Defense Logistics and Defense Mapping agencies)- 
because the services have done the greatest number of DOD’S A-76 
studies. Our work was done between February and June 1991, in accor- 
dance with generally accepted government auditing standards. 
Appendix I discusses our objectives, scope, and methodology in greater 
detail. 

Results in Brief Since fiscal year 1987, the military services’ A-76 activity level declined 
drastically-from over 1,200 studies to about 115; a decline the ser- 
vices’ A-76 officials attributed primarily to legislation. On December 3 1, 
1990, DOD estimated that 328 of the services’ 507 ongoing cost studies 
would be cancelled by May 5,1991, because of the mandated time 
frames in the DOD Appropriations Act for 1991. The estimate was low. 
By May 5,1991, the services had cancelled 394 of their ongoing studies. 
DOD and service officials said the Nichols Amendment and the mandated 
2-year and 4-year study times were primarily responsible for the large 
reduction in overall A-76 activity. 

The completion time for A-76 cost studies increased markedly-from an 
average of about 2 years for studies completed between October 1, 1978, 
and December 31,1986, (as shown by our previous work)3 to an average 
of 4 years, 3 months in fiscal years 1987 through 1990. In fiscal year 
1990, the services took an average of 4 years and 8 months to complete 
53 cost studies, and 25 of these studies took 5 years or more to complete. 

3Federal Productivity: DOD’s rience 
(GAO/GGDS9-6, Nov. 28,19% 

in Contracting Out Commercially Available Activities 
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Several factors caused delays in completing cost studies. In our 
November 1988 report and in testimony,4 we cited three key factors 
involved in lengthy studies. These factors were the absence of (1) a suf- 
ficiently high priority to ensure that cost studies move expeditiously to 
completion, (2) skills needed to prepare the statement of work, and (3) 
work load data needed to define work requirements in the function 
being studied. Service officials pointed out that these factors continue to 
hinder the completion of A-76 studies. 

Service officials said they had few new approaches for shortening cost- 
study completion times because the current cost-study process is ade- 
quate. While the services have not addressed the root causes that 
lengthened past studies, they expected their remaining cost studies and 
any studies started in the future to comply with the law by being com- 
pleted within these time frames. 

The services seldom used private-sector organizations to do A-76 cost 
studies. During fiscal years 1987 through 1990, two of the four ser- 
vices-the Army and the Navy-used private-sector companies on a 
total of eight studies. In that 4-year period, the Army contracted with a 
private-sector organization for a portion of one of its studies, and the 
Navy had private-sector organizations participate in seven of its ongoing 
studies. The total cost of the eight private-sector efforts was $866,355. 
Air Force and Marine Corps officials told us they do all their own cost 
studies. 

Since October 1, 1988, we have issued two reports” and testified twice6 
on issues involving DOD’S A-76 program. We made a total of eight recom- 
mendations to DOD to improve the information in its A-76 data base and 
capture A-76 program costs. DOD has taken corrective action in response 
to all eight of these recommendations. We could not evaluate DOD’S cor- 
rective actions because sufficient time has not elapsed. 

4Achieving Cost Efficiencies in Commercial Activities (GAO/T-GGD-90-36, Apr. 26, 1990). 

6GAO/GGD-89-6, Nov. 28,1988, and OMB CIRCULAR A-76: DOD’s Reported Savings Figures Are 
Incomplete and Inaccurate (GAO/GGD-90-68, Mar. 16,199O). 

6A-76 Program Issues (GAO/T-GGD-90-12, Dec. 6,1989), and GAO/T-GGD-90-36, Apr. 26,199O. 
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During the same period, DOD’S IG issued one report7 involving DOD-wide 
A-76 activities. DOD disputed one of the findings and some of the recom- 
mendations in the IG’S July 5, 1990, report. Because of the time involved 
in resolving the dispute, DOD has initiated-but did not complete-the 
corrective actions. 

DOD’s A-76 Studies 
Have Decreased 

A-76 cost studies began to decrease in fiscal year 1988 when the Nichols 
Amendment first took effect. Service officials explained that fewer new 
studies started in fiscal year 1988 because installation commanders 
exercised their new authority over A-76 activities and chose not to start 
new studies when they were not convinced of the A-76 program’s bene- 
fits. Service officials said that the decrease in cost studies resulting from 
the Nichols Amendment began almost immediately. While a total of 121 
DOD studies were started in fiscal year 1987,40 began in fiscal year 1988 
after the amendment took effect. 

In addition to reducing the number of new starts, on December 31,1990, 
the services estimated that 328 of their 507 ongoing studies would be 
cancelled by May 5, 1991, because the studies were not expected to meet 
the mandated 2-year or 4-year completion time frames. The estimate 
was low; the services actually cancelled 394 studies, which left a total of 
113 cost studies. This number is a marked contrast to the 1,225 studies 
ongoing as of September 30, 1987. DOD’S A-76 official said the services 
had terminated the studies before they reached a final decision on 
whether to keep the functions in-house or contract them out. He also 
said the cancelled studies will result in retaining the functions in-house, 
using the MEO. He added that all of the cancelled studies will be candi- 
dates for restudy in the future. Figure 1 shows the decrease in DOD’S 
ongoing cost studies from September 30, 1987, through May 5, 1991. 

7Procedures for Monitoring Commercial Activities’ Functions After Completion of A-76 Competitions 
(No. 90-096, Jul. 6, 1990). 
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Figure 1: Ssrvlcee’ Ongoing A-76 Cort 
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Source: DOD. 

Cost Studies Took 
Longer to Complete 
Than in Previous 
Fiscal Years 

In our 1988 report and 1990 testimony, we said that from October 1, 
1978, through December 31,1986,B on average, DOD took about 2 years 
to complete 1,622 studies, and about 4 percent of these studies took 6 to 
8 years. The 437 cost studies completed in fiscal years 1987 through 
1990 averaged 4 years, 3 months to complete, and 133 studies (about 30 
percent) were in process 5 years or more. Table 1 shows the average 
times DOD took to complete studies during the last 4 fiscal years and the 
number of studies in process 5 years or more. 

*A total of 1,661 DOD cost studies were completed during this period, and data were available for 
1,622. 
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Table 1: Studies Completed and Average 
Completion Times Avera e 

a 
Studies lasting 

Completed mont 8 5 years or more 
Fiscal year studies to complete Number Percent 
1987 154 45 27 18 
1988 159 53 39 25 
1989 71 60 42 59 
1990 53 56 25 47 
Total 437 133 

Although it was not then a requirement, in these 4 fiscal years cost 
study completion times generally exceeded the 2- and 4-year time 
frames now mandated. The Army’s and the Navy’s multifunction 
studies averaged more than 4 years in process in all 4 fiscal years. 

Of the 53 cost studies the services completed in fiscal year 1990,42 took 
longer than the mandatory completion times that went into effect on 
May 6, 1991. A total of 12 of the 19 multifunction studies the services 
completed in that year were in process longer than 4 years, and 30 of 
the 34 single-function studies took longer than 2 years to complete. 

Reasons for Lengthy While we did not determine the specific reasons that extended the indi- 

Cost Studies vidual cost studies discussed in this report, our previous work has iden- 
tified three key factors that caused lengthy cost studies. We found that 
time-consuming cost studies resulted from the following: 

. There was a lack of sufficiently high priority on ensuring that cost 
studies moved quickly through the various points of review. A low pri- 
ority was particularly evident if those called upon to review studies 
were outside the A-76 office or the studied function. For example, a 
study might have stayed with an attorney or a personnel specialist for 
some time while attention was given to higher priority work in attorney 
or personnel offices. 

l There was a lack of necessary skills to prepare the work statement. 
Preparation of this document, which must precisely define the govern- 
ment’s requirements, was often a collateral duty of employees in the 
function being studied. The frequent lack of staff with the necessary 
professional skills to lead cost studies contributed to the length of the 
completion time. 

l There was a lack of work load data that had in some cases extended 
study times and contributed to poorly prepared work statements. When 
such data are missing, the A-76 cost-study process is lengthened, and 

Page 7 GAO/GGD-91-199 OMB Circular A-76 



B444249 

those doing the study must do much more work to determ ine what the 
activity being studied actually accomplishes. In December 1990, the 
President’s Council on Management Improvement (PCMI) reported that it 
is not unusual for A-76 studies to require anywhere from  18 months to 2 
or more years just to collect historical and performance data and to 
develop a competitive MEO.~ 

Service officials pointed out that these factors have continued to 
lengthen cost studies. For example, an Army A-76 official said that the 
Army’s IG reported in 1989 that the Army’s cost studies were lengthy 
because installation commanders did not view the A-76 program  as 
having a high priority and therefore did not emphasize the program ’s 
importance. Further, the Navy A-76 headquarters official said compila- 
tion of work load data and review by an installation’s attorney are two 
usual points where cost studies are delayed. 

Services’ Efforts to Service officials said they are not planning any policy changes and have 

Shorten Cost Study few new approaches for shortening cost-study completion times because 
they believe the current process is adequate. The Army does plan to 

Times help its future studies meet the mandated time frames. According to the 
Army’s headquarters A-76 officials, in summer 1991, the Army plans to 
institute m ilestone management in its A-76 program . Under this new 
approach, any deviation from  the study-plan m ilestones for accom- 
plishing each task in a study must be approved by the installation com- 
mander and the command’s chief of staff. Previously, Army study teams 
could change m ilestones without such high-level approval. 

The Navy, in a message to its installation A-76 staffs dated December 
16, 1990, queried all of its base A-76 officials for ways to shorten study 
times. A  Navy official said the request did not result in workable sugges- 
tions for reducing the Navy’s cost-study times. 

An Air Force A-76 official said his staff has taken the following actions 
in an attempt to help shorten the time to complete cost studies: 

. development of an automated cost-study computation program  that the 
Air Force plans to have operational in October 1991, 

. establishment of a central data base of work statements that Air Force 
officials hope will facilitate the development of future work statements, 
and 

‘Study of OMB Circular A-76: Performance of Commercial Activities (Dec. 1990). 
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. formation of a team  composed of representatives across the Air Force 
that will address stream lining the Air Force’s A-76 program . 

The Marine Corps A-76 official pointed out that the few remaining 
studies will require no new approaches to meet the mandated time 
frames. 

DOD and service officials said that the 113 cost studies remaining after 
cancellations and those started in the future will be expected to be com- 
pleted within the 2- and 4-year time frames. 

Few Private Sector During fiscal years 1987 through 1990, the Army had a private-sector 

Organizations Have organization do parts of one of its studies, and the Navy had seven 
studies done or partially done by the private sector. The cost of the con- 

&en Involved in Cost tracted work totaled $866,355. 

Studies Army headquarters A-76 officials said they prefer that installations use 
their own staff to do A-76 studies “to ensure the quality and timeliness 
of the study effort.” Navy headquarters A-76 official said the Navy is 
reluctant to have private-sector involvement in cost studies because the 
expertise learned during the study would not be retained at the installa- 
tion. They said this preference for ensuring quality and timeliness and 
the need to retain expertise were the reasons the number of contracted 
studies was low. Both services said the lack of available in-house staff 
to do the studies was a reason why they had private-sector contractors 
participate in the eight cost studies. Some Navy installation officials said 
they used a private-sector organization because these officials believed a 
contractor would be more experienced and better prepared to do cost 
studies than in-house staff. Air Force and Marine Corps A-76 officials 
said they always do their own cost studies, without help from  the pri- 
vate sector. 

Results were m ixed when private-sector organizations participated in 
cost studies. Some installation officials said their studies benefited from  
involving the private sector because the contractors had done the work 
well. Others said they would not contract out the work in future studies 
because of the problems they encountered, such as the poor quality and 
high costs of the contractors’ work. Appendix II lists the private-sector 
organizations that have worked on cost studies and the costs of private- 
sector participation. 
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DOD’s Response to Since October 1, 1988, we have issued two reports and testified twice on 

GAO’s and DOD IG’s 
the DoDwide A-76 program. We made a total of eight recommendations 
for improvements in the DGD-wide A-76 program. DOD has taken correc- 

Recommendations on tive actions on all eight of these recommendations. At the time of this 

A-76 review, it was too early to determine the effectiveness of these actions. 
Our recommendations and their status are provided in appendix III. 

DOD’S IG issued one report on the DoD-wide A-76 program since October 1, 
1988. The July 6, 1990, report contained six overall recommendations 
aimed at (1) revising DOD’S A-76 instruction to improve policies and pro- 
cedures for managing the A-76 program, (2) making changes in certain 
A-76 contracts, and (3) increasing the number of A-76 studies in the 
services. 

Officials in the Office of the Assistant Secretary of Defense for Produc- 
tion and Logistics disagreed with one of the findings in that report and 
the recommendations that included revising M)D’S A-76 procedures. DOD 
officials contended that existing procedures provide sufficient guidance 
for dealing with contractors when performance is inadequate. 

The disagreement was discussed by officials in the offices of the Assis- 
tant Secretary of Defense for Production and Logistics and the IG. In 
February 1991, the officials and the IG decided it was not necessary to 
revise DOD’S A-76 procedures. DOD started taking actions to respond to 
the recommendations. 

Conclusions DOD’S A-76 activity has significantly decreased. Officials attributed the 
decrease primarily to legislation that has affected DOD’S A-76 program. 
The total number of cost studies in process decreased from 1,225 cost 
studies as of September 30, 1987, to 113 on May 5, 1991. 

It remains to be seen whether the services will be successful in meeting 
the new time frame requirements established by the DOD Appropriations 
Act for 1991, About 80 percent of the services’ cost studies completed in 
fiscal year 1990 took longer than the new time frames, and the services 
have not corrected the underlying causes that contributed to the length 
of these studies. However, it is possible that the reduced number of 
studies and the WD Appropriations Act’s time limitations could result in 
the services more expeditiously completing cost studies in the future. 
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Agency Comments We discussed a draft of this report with officials from DOD and the ser- 
vices, and they generally agreed with the information, They suggested 
certain technical changes that we have incorporated where appropriate. 

As agreed, we are sending copies of this report to other appropriate con- 
gressional committees and Members; the Secretary of Defense; the Secre- 
taries of the Army, the Navy, the Air Force; and other interested 
parties. Copies will be made available to others upon request. 

Major contributors to this report are listed in appendix IV. Please con- 
tact me at (202) 275-8676 if you or your staff have any questions con- 
cerning the report. 

L. Nye Stevens 
Director, Government Business 

Operations Issues 
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Appendix I 

Objectives, Scope, and Methodology 

This report was done in response to a directive in conference report lOl- 
938 of the DOD Appropriations Act for 1991 (P.L. 101-511). As agreed 
with the Subcommittees, our objectives were to determine (1) DOD'S A-76 
activity level, (2) the length of time DoD takes to complete A-76 cost 
studies, (3) the reasons for long cost-study times, (4) DOD'S actions to 
shorten study times, (5) the number and cost of private-sector A-76 
studies, and (6) DOD'S response to our recent recommendations and those 
made by the DOD IG. 

To determine DOD'S A-76 activity level, we requested and analyzed DOD 
printouts showing the number of studies ongoing and cancelled as of 
December 31, 1990, and May 5, 1991. To determine how long services 
currently take to do cost studies, we obtained and reviewed DOD 
printouts showing completion times for studies completed in fiscal years 
1987 through 1990. Because of the requirement to provide a report by 
July 31, 1991, we did not independently verify the computer printouts 
DOD provided. 

To determine reasons for long cost-study times, we reviewed informa- 
tion in our previous reports and testimony and interviewed DOD officials. 
We interviewed DOD and the services’ A-76 officials to determine WD'S 
actions to shorten studies. Because the majority of the cost studies dis- 
cussed in this report have been cancelled, and because service officials 
informed us that the reasons we previously cited continued to exist, we 
did not do the additional work necessary to determine the specific fac- 
tors extending these studies. Instead, we relied on our previous work 
and discussions with service officials. 

To determine the private-sector organizations’ involvement in the ser- 
vices’ cost studies, we interviewed service A-76 officials. We also 
obtained and reviewed listings of the private-sector organizations and 
the cost of the studies. The information in these lists covered fiscal 
years 1987 through 1990. 

To determine DOD'S response to our recommendations and those of the 
DOD IG, we obtained and reviewed data from DOD'S A-76 data base, the 
Commercial Activities Automated Management Information System, and 
interviewed the GAO liaison in DOD'S Office of IG. 

We discussed the results of our work with officials from DOD and the 
services’ A-76 offices and incorporated their comments where appro- 
priate. We concentrated our efforts on the services-the Army, the 
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APpendix 1 
Objectlvea, Scope, and Methodology 

Navy, the Air Force, and the Marine Corps-because they had done 
most of DOD’S A-76 cost studies. 

We did our work between February and June 1991 in accordance with 
generally accepted government auditing standards. 
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FVivatesectOr Contractors Involved in 
Cost Studies 

Contractor Contract period 
Contract 

cost 
Army 
Jack Donovan 

.- 
3-90 - 5-90 $25,000 _____ 

Navy 
Management Analysis, Inc. 
Management Analysis, Inc. 
Technoloav Manaaement Core. 
E. L. Hamm and Associates 

4-87 - l-80 205,000 
8-87 - 12-90 229,000 
12-87 - 5-89 81,700 

l-89 - 3-90 53,616 
Management Analysis, Inc. 4-89 - 12-89 169,306 
Management Analysis, Inc. 8-89 - II-90 50,438 
Manaaement Analvsis. Inc. l-90 - 6-90 52,295 
Total $866,355 

Source: Army and Navy A-76 Offices. 
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~~~Remnmendatims and Status 

Our March 1990 recommendations involved improving the information 
in DOD'S A-76 data base and capturing A-76 program costs. We said that 
to make these improvements, the Secretary of Defense should do the 
following: 

. Make DOD components responsible for estimating the original cost of 
activities being studied by calculating with standardized budgetary and 
actual cost information, rather than a formula; these cost figures should 
then be used to compute and report savings. 

l Improve DOD'S ability to analyze cost changes that occur after cost 
studies are completed by requiring DOD'S A-76 office to collect informa- 
tion on 

9 reasons for contract cost changes and related dollar amounts, 
. estimated contract administration costs (baseline costs), and 
l MEO costs (activity costs after MEO is implemented). 
l Report to OMB actual MEO costs, as required. 
. Change DOD reporting instructions to require the services to report in- 

house organization bids for all completed cost studies. 
. Reduce errors in DOD'S A-76 data base by directing the Secretaries of the 

Air Force, the Army, and the Navy to ensure that there are comprehen- 
sive edits on A-76 data at the point where data are initially entered into 
a computerized system. 

. Increase the emphasis on correcting data errors in the DOD A-76 data 
base as soon as they are found by error identification programs. 

l Change the procedure for calculating total A-76 savings for a fiscal year 
by summing savings across studies and deleting the portion of the com- 
puter program currently used to produce the annual estimated savings 
total in order to avoid the possibility of errors in reported information. 

. Design and pilot test an approach for reliably measuring A- 76 program 
administration costs at DOD, with OMB monitoring the effort’s progress. 

DOD’s Response DOD has responded to these recommendations by taking the following 
actions: 

. changing its reporting system to require its components to provide the 
original cost of studied activities, rather than using a formula; 

. collecting and reporting data on MEOS and tracking actual contract costs 
to compare with both projected savings and cost of doing the work 
in-house; 

. modifying its A-76 instructions to make its components responsible for 
editing their A-76 data when these data are first entered into the 
system; 
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GAO Recommendations and Statue 

. directing its components to calculate savings on a study-by- study basis, 
rather than using computer-generated estimates; and 

l designing a system to capture program  administration costs. 

These actions, if properly carried out, will comply with the intent of our 
recommendations. However, we cannot determ ine the efficacy of DOD’S 
actions because sufficient time has not elapsed since the actions began. 
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Major Contributors to This Repmt 

General Government William Engel, Assistant Director, Government Business Operations 
Issues 

Division, Washington, Nancy A. Patterson, Evaluator-in-Charge 

DC. Katharine Cunningham, Evaluator 
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